Grantee: Missouri

Grant: B-13-DS-29-0001
October 1, 2019 thru December 31, 2019

Grant Number: Obligation Date: Award Date:
B-13-DS-29-0001

Grantee Name: Contract End Date: Review by HUD:
Missouri Original - In Progress
Grant Award Amount: Grant Status: QPR Contact:
$11,844,000.00 Active No QPR Contact Found
LOCCS Authorized Amount: Estimated PI/RL Funds:

$11,844,000.00

Total Budget:
$11,844,000.00

Disasters:

Declaration Number

FEMA-1980-MO
FEMA-1961-MO
FEMA-4012-MO

Narratives
Disaster Damage:

The Disaster Relief Appropriations Act, 2013 (Public Law 113-2, approved January 29, 2013) makes available up to $16 billion in CDBG funds
for necessary expenses related to disaster relief, long-term recovery, restoration of infrastructure and housing, and economic revitalization in
the most impacted and distressed areas resulting from a major disaster declared in 2011, 2012 and 2013 pursuant to the Robert T. Stafford
Disaster Relief and Emergency Assistance Act of 1974.The State of Missouri Department of Economic Development (DED) has been
allocated $11,844,000 from this appropriation. The federal disaster declarations that are specific to this supplemental appropriation are 1961,
1980 and 4012. Only areas included in one of these disaster declarations (regardless of the type of declaration) are eligible to apply for and
receive CDBG assistance from this Disaster Appropriation. Missouri was heavily impacted by severe storms, tornadoes and flooding that
began on April 19, 2011. Southern and northwestern portions of the state were inundated with flood waters, while the cities of Joplin and
Sedalia, and Jasper, Newton and St. Louis Counties sustained heavy tornado damage. These disasters resulted in 161 fatalities, 535
reported injuries, 10,443 destroyed or damaged homes, and impacted more than 500 businesses. Many of the counties included in the FEMA
disaster declaration for Individual and/or Public Assistance are some of Missouri’s most poverty-stricken. It is difficult to ascertain the
magnitude of the impact that disasters in Missouri had during spring and summer 2011. DR 1980 included the Joplin tornado, which claimed
161 lives and destroyed approximately 1/3 of the city, southeast flooding (including the intentional breach of the Bird’'s Point Levee), and
tornadoes in St. Louis and Sedalia. DR 4012 included Missouri River flooding in northwest and central Missouri. HousingThe 2011 Missouri
Disasters had a significant impact on housing. There were 7,378 housing units destroyed, 1,092 with major damage, 1,973 with minor
damage, and 2,647 considered “affected” by FEMA. For DR 1980, about 56% of the housing units were insured. For DR 4012, only 22% were
insured. The rate of unmet need is significant. As of December 2011, severe housing unmet needs were calculated by HUD at $74,283,794.
Of the 16,489 FEMA registrants for DR 1980, 43% of these registrants were ineligible for the Individuals and Households Program.
Specifically, 41% were ineligible for the Housing Assistance Program. As of June 26, 2012, the U.S. Small Business Administration had
received 1,848 applications for home loans related to DR-1980 and had only approved 605 of them, an approval rate of about 32.7%, leaving
1,243 (67.3%) requests unmet. As of March 23, 2012 for DR-4012, 20% of the total FEMA registrants were ineligible for Individual and
Household assistance. A total of 177 home loan applications were received by SBA, and 63 (36%) were approved. In addition, a total of
4,612 persons were assisted via the Missouri Housing Trust Fund (home repair or emergency housing assistance). InfrastructureFlooding,
tornadoes, and severe storms caused numerous amounts of damage to infrastructure systems in Missouri during 2011. Accordinto FEMA’s
Pulpublic assistance is $177,781,945. This is broken down by category: « Category A (Debris Removal):  $67,837,716« Category B
(Emergency Protective Measures): $18,793,962¢ Category C (Roads and Bridges): $32,336,757+ Category D (Water Control Facilities):
$694,150It should be noted that the repair of levees, dams and flood control channels fall under Category D, but the eligibility of these facilities
is restricted by FEMA. In Missouri, the U.S.

Recovery Needs:

Unmet needs provided via consultation with local governments and regional planning commissions:

DED works very closely with the State’s regional planning commissions and councils of local government (RPC/COG). These organizations
serve local governments as a liaison with state agencies, and provide local governments with additional capacity regarding state and federal
programs. In addition, they are an excellent source of information regarding disaster impacts and remaining needs of the local governments in
those regions. In June and July, DED consulted frequently with the RPC/COGs covering areas affected by 2011 disaster events regarding the
unmet needs of the eligible local governments in those areas. Some of the unmet needs data submitted was general and some were project
specific.
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Unmet needs from these consultations are summarized by area as follows:

South Central Ozark region (Wright, Texas, Shannon, Douglas, Ozark, Howell, and Oregon counties) — replacement of low water crossings
and county bridges affected by flooding throughout various jurisdictions.

Bootheel region (Dunklin, Pemiscot, New Madrid, Stoddard, Scott and Mississippi counties) — all jurisdictions have need of:

« street and drainage repairs from 2011 flooding ($,953,032),

« bridge repair/replacement ($207,150),

« environmental cleanup ($200,000);

Meramec region (Phelps and Pulaski counties) — replacement of low water crossings and county bridges affected by flooding throughout
various jurisdictions.

Mid-Missouri region (Cooper and Howard counties) —

« Cooper County — improvements to Wooldridge levee, sandbagging machines and road barriers to use during flooding events

* Howard County - flat bottomed boat for rescues on small tributaries

Ozark Foothills region (Reynolds, Wayne, Carter, Ripley and Butler counties) —

« Carter County -- Flood Buyout

» Doniphan R-1 School -- Flood Control

« City of Van Buren -- Flood Buyout

« City of Van Buren -- Low Water Crossing Replacement | & Il

« City of Doniphan -- Flood Buyout

« City of Doniphan -- Quick Creek Bank Stabilization

« City of Poplar Bluff — Flood Buyout

» Piedmont — McKenzie Creek stream bank stabilization

« Carter County — Road repairs

« Naylor — Street pavement, storm water drainage

» Naylor -- Storm Water Drainage

Northwest region (Atchison and Holt counties) —

 Holt County PWSD #1 — Interconnection of a 4” line between Bigelow and Mound City (about 3 miles) to serve as a secondary route since
the primary route comes in from the west and is more susceptible to flood effects. USDA-RD version of the ER on this project is complete.
PER estimated the project at $358,700.

 Holt County PWSD #1 - The ER for PWSD #1 also included an interconnection of an 8” line to the City of Oregon from an existing line about
two miles south of I-29 to the Oregon city limits (about 2.6 miles). This could serve the dual purpose of a secondary source for either the
PWSDrgt;

« Holt County Levee 9 — This project would just finish up certain aspects of the original repair that didn’t get resolved — mainly reseeding of
certain sections of the repaired area. Approximately $39,000.

« Holt County Levee 10 —The district would like to raise the levee higher, but this is the location where the district actually removed part of the
height of the level to affect other repairs. Cost unknown — no PER or cost estimate.

« Craig/Big Lake/Big Lake State Park — There is no estimate yet on this and no coordination has been done to see if it is really a viable project,
but the commissioners mentioned that it might be advantageous to tie Big Lake and Big Lake State Park into the Craig wastewater treatment
system since it is closer to the edge of the flood plain and less susceptible to flooding. This would involve about a 7-mile interconnection with
booster pumps. Cost unknown — no PER or cost estimate.

« Holt County - Canon Levee District - Clean out ditches (Binder Annex and Lateral “C"), keep filling in with sand. Raise Bob Brown Levee due
to shrinking. Approximately $15,000.

« Tarkio Drainage — The proposed project will make repairs and improvements in the city’s stormwater drainage system to enable it to handle
normal as well as severe storm water quantities and reduce potential flooding. The project was divided into four phases. The initial phase has
been completed. Total estimated cost: $317,000 — $1,324,000.

« Langdon Bridge — The proposed project will replace the existing Langdon Bridge which was damaged as a result of the 2011 flood. While
minimal repairs have been made, the useful life of the bridge has been exceeded and strict weight restrictions have been implemented. The
bridge’s current rating by MoDOT is 2 out of 10, on the verge of being closed to all traffic. Total estimated cost $102,000.

« 1-29 and Hwy 136 Intersection Lighting — The proposed project will install new lighting on and around the intersection of Interstate 29 and
Highway 136. This intersection provides access to the Missouri River, local businesses, and one route to Northwest Missouri State
University. All business owners in the immediate vicinity support the addition of lighting in order to allow for continued economic
development. Total estimated cost: $140,000.

Mo-Kan region (Andrew and Buchanan counties) —

Levee districts would like funds to make additional repairs to the infrastructure. There are three levee districts totaling 29 miles.

» Tree removal between Missouri River and levee- The flood killed several hundred cottonwood trees. The issue is during periods of high
winds, the dead trees fall on the levee and cause damage. Nobody anticipated this concern, therefore it was not addressed by the COE.

» Reseeding- The COE applied seed following the flood; however, the 2012 drought essentially killed this improvement. The levee districts are
responsible for mowing/maintaining the levee, so it must be covered in grass to meet COE standards.

« Leveecrownrepair-Followingthe2011flood,the COEandcontractorsmaderepairstolevees. Despite these renovations, deep ruts were left in the
levee crowns. This results in water pooling and degradation of the infrastructure.

« Pumps for repetitive flooding- Currently, levee districts rely on portable pumps provided by either COE or the county. In periods of heavy
rains, gravity gates cannot open to the Missouri River, which leads to water inundating roads, houses, farms, businesses. They are requesting
funds to build permanent infrastructure to reduce flooding.

« Village of Lewis and Clark is requesting funds for tree removal and demolition.

* Three bridges in Andrew (one-$270k) and Buchanan counties (two-$469k and $300Kk).

* An area in Andrew County that was washed out due to tributary back up during 2011 flood. This resulted in a county road being closed ($1
million due to COE involvement).

* The estimated cost for all of these activities is $3.2 million.

« Economic revitalization activities to spur or assist the agricultural economy of northwestern Missouri as the flooding impacted agriculture in
2011.

Lake Ozark region (Miller County) — Tavern Creek and Heocker Road drainage improvements

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $11,844,000.00
Total Budget $0.00 $11,844,000.00
Total Obligated $0.00 $11,844,000.00
Total Funds Drawdown $0.00 $11,768,943.33
Program Funds Drawdown $0.00 $11,768,943.33
2
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Program Income Drawdown
Program Income Received
Total Funds Expended
Most Impacted and Distressed Expended
Match Contributed

$0.00
$0.00
$0.00
$0.00
$0.00

Progress Toward Required Numeric Targets

Requirement
Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)

Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on Admin

Most Impacted and Distressed Threshold (Projected)

Overall Progress Narrative:

$0.00
$0.00

$11,768,938.33

$0.00
$0.00

Target

$0.00

$1,776,600.00
$2,368,800.00

$592,200.00

$0.00

Actual
51.64%
53.13%
$0.00

$0.00
$862,442.00
$510,043.00
$0.00

DRGR Data Cleanup for this Grant is underway. Pinhook project funds have been expended and the project
administrator is preparing closeout forms to be sent to Department of Economic Development. Project is expected to
be closed out by March 2, 2020. Joplin construction is 100% complete. Findings have been addressed. Construction
inspection of kitchen addition is complete. Project closeout expected March 2020. MACOG will be closed as of

01/08/2020. The City of Portageville is currently in litigation

Project Summary
Project #, Project Title

2013-DS-ADMIN-P1, Administration/Planning - P1
2013-DS-ADMIN-P2, Administration/Planning - P2
2013-DS-ADMIN-P3, Administration/Planning - P3
2013-DS-ADMIN-P4, Administration/Planning - P4
2013-DS-ADMIN-P5, Administration/Planning - P5
2013-DS-ADMIN-P6, Administration/Planning P6
2013-DS-ADMIN-P6 Extended, RD6 Extended Admin
2013-DS-FEMA-P2, FEMA Match-Joplin DS-03 - P1
2013-DS-INF-P1, Infrastructure - P1
2013-DS-INF-P2, Infrastructure - P2
2013-DS-INF-P3, Infrastructure - P3
2013-DS-INF-P4, Infrastructure - P4
2013-DS-INF-P5, Infrastructure - P5
2013-DS-INF-P5-Extended, Extended Activities
9999, Restricted Balance

This Report

Program Funds
Drawdown

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

To Date

Project Funds
Budgeted

$2,500.00
$483,637.00
$79,873.00
$100,000.00
$121,912.00
$64,920.00
$14,400.00
$2,659,610.00
$33,700.00
$372,360.00
$2,042,819.00
$892,269.00
$4,661,030.07
$314,969.93
$0.00

Program Funds
Drawdown

$2,500.00
$483,637.00
$79,873.00
$100,000.00
$121,912.00
$64,920.00
$9,600.00
$2,659,610.00
$33,700.00
$372,360.00
$2,042,819.00
$892,269.00
$4,661,030.07
$244,713.26
$0.00
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Activities

Project #/ 2013-DS-ADMIN-P5 / Administration/Planning - P5

Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2013-DS-ADMIN-P5
Projected Start Date:
06/28/2016

Benefit Type:
Area Benefit (Census)

National Objective:

DS-MCG-R5-P1
2013-DS-06- MACOG PL

Activity Status:

Completed

Project Title:

Administration/Planning - P5

Projected End Date:

01/08/2020

Completed Activity Actual End Date:
01/08/2020

Responsible Organization:

N/A Missouri Association of Councils of Government
Overall Oct 1 thru Dec 31, 2019 To Date
Total Projected Budget from All Sources N/A $77,399.00
Total Budget $0.00 $77,399.00
Total Obligated $0.00 $77,399.00
Total Funds Drawdown $0.00 $77,399.00
Program Funds Drawdown $0.00 $77,399.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $77,399.00
Missouri Association of Councils of Government $0.00 $77,399.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Planning funds to MACOG to assist regional planning commissions in long term disaster recovery planning activities.

Location Description:

Planning funds to MACOG to assist regional planning commissions in long term disaster recovery planning activities.

Activity Progress Narrative:

No new activity this quarter. Closeout of activity 01/08/2020.
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Accomplishments Performance Measures

This Report Period

Total

# of Plans or Planning Products 0

Beneficiaries Performance Measures

Cumulative Actual Total / Expected
Total
0/93

Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod
# of Persons 1070 2070 3925 80.00
LMi9%: H 39.47
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Community Development Systems
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2013-DS-ADMIN-P5
Projected Start Date:
06/28/2016

Benefit Type:
N/A

National Objective:

DS-MCG35-R5-P1
2013-DS-06 MACOG ADM

Activity Status:

Completed

Project Title:

Administration/Planning - P5

Projected End Date:

01/08/2020

Completed Activity Actual End Date:
01/08/2020

Responsible Organization:

N/A Missouri Association of Councils of Government
Overall Oct 1 thru Dec 31, 2019 To Date
Total Projected Budget from All Sources N/A $2,554.00
Total Budget $0.00 $2,554.00
Total Obligated $0.00 $2,554.00
Total Funds Drawdown $0.00 $2,554.00
Program Funds Drawdown $0.00 $2,554.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $2,554.00
Missouri Association of Councils of Government $0.00 $2,554.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Administration funds to MACOG to assist regional planning commisions in long term disaster recovery plans...see activity DS-

MCG-R5-P1

Location Description:

Statewide

Activity Progress Narrative:

No activity this quarter. Closeout will be 01/08/2020

Accomplishments Performance Measures

No Accomplishments Performance Measures

Community Development Systems
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2013-DS-ADMIN-P6 Extended
Projected Start Date:
08/31/2018

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Joplin School District

Most Impacted and Distressed Expended
Match Contributed

2013-DS-ADMIN-P6 Extended / RD6 Extended Admin

DS-JOP-PreK-R6-ADM Extended
Extended Admin

Activity Status:

Under Way

Project Title:

RD6 Extended Admin

Projected End Date:

03/02/2020

Completed Activity Actual End Date:

Responsible Organization:
Joplin School District

Oct 1 thru Dec 31, 2019 To Date
N/A $14,400.00
$0.00 $14,400.00
$0.00 $14,400.00
$0.00 $9,600.00
$0.00 $9,600.00
$0.00 $0.00
$0.00 $0.00
$0.00 $9,600.00
$0.00 $9,600.00
$0.00 $0.00
$0.00 $0.00

Community Development Systems
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Activity Description:

Local Grant Administration.

Location Description:

Activity is to provide grant administration for project conducting facility improvements. Joplin School District.

Activity Progress Narrative:

No new activty this quarter. Expected closeout for activity, March 02, 2020

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ 2013-DS-INF-P1 / Infrastructure - P1
Grantee Activity Number: DS-POR5-R1-P1
Activity Title: 2013-DS-01: Portageville - P1 Drainage/ ED

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

2013-DS-INF-P1

Projected Start Date:

01/08/2014

Benefit Type:

Area Benefit (Census)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Activity Status:
Completed

Project Title:
Infrastructure - P1
Projected End Date:

09/27/2017

Completed Activity Actual End Date:
09/27/2017

Responsible Organization:

Portageville

Oct 1 thru Dec 31, 2019 To Date
N/A $33,700.00
$0.00 $33,700.00

Community Development Systems
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Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Portageville

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

$33,700.00
$33,700.00
$33,700.00
$0.00

$0.00

$33,700.00
$33,700.00

$0.00
$0.00

7500 ft of public drainage improvement in the City of Portagville will be reported in the activity phase of completion, # DS-

POR5-R3-P3

Location Description:

City of Portageville

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total
# of Linear feet of Public 7500

Beneficiaries Performance Measures

Cumulative Actual Total / Expected
Total
7500/7500

Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod
# of Persons 1205 360 3200 48.91
LM19%: H 48.09
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ 2013-DS-INF-P2 / Infrastructure - P2
Grantee Activity Number: DS-POR5-R2-P2
Activity Title: 2013-DS-01; Portageville - P2 Drainage

Activitiy Category:

Activity Status:

Community Development Systems
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Rehabilitation/reconstruction of a public improvement Completed

Project Number: Project Title:

2013-DS-INF-P2 Infrastructure - P2

Projected Start Date: Projected End Date:

05/10/2015 05/10/2017

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Urgent Need Portageville

Overall Oct 1 thru Dec 31, 2019 To Date

Total Projected Budget from All Sources N/A $372,360.00

Total Budget $0.00 $372,360.00

Total Obligated $0.00 $372,360.00

Total Funds Drawdown $0.00 $372,360.00
Program Funds Drawdown $0.00 $372,360.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $372,360.00

Portageville $0.00 $372,360.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

7500 ft of public drainage improvement in the City of Portagville will be reported in the activity phase of completion, # DS-

POR5-R3-P3

Location Description:

City of Portageville

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Linear feet of Public 7500
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Cumulative Actual Total / Expected
Total
7500/7500

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod
# of Persons 1205 360 3200 48.91
LMi9%: H 48.09
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

2013-DS-INF-P3

Projected Start Date:

06/29/2016

Benefit Type:

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

2013-DS-INF-P3 / Infrastructure - P3

DS-POP01-R3-P1

acquisition
Activity Status:
Under Way
Project Title:
Infrastructure - P3
Projected End Date:
03/02/2020
Completed Activity Actual End Date:
Responsible Organization:
City of Poplar Bluff
Oct 1 thru Dec 31, 2019 To Date
N/A $54,479.50
$0.00 $54,479.50
$0.00 $54,479.50
$0.00 $54,479.50
$0.00 $54,479.50
$0.00 $0.00
$0.00 $0.00
$0.00 $54,479.50
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City of Poplar Bluff $0.00

Most Impacted and Distressed Expended $0.00
Match Contributed $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 17
# of Multifamily Units 0
# of Singlefamily Units 17

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$54,479.50

$0.00
$0.00

Cumulative Actual Total / Expected
Total
17/1

0/0
17/1

Amount

12
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Grantee Activity Number:

Activity Title:

Activitiy Category:

DS-POR5-R3-P3
Portageville Phase 3 INF

Rehabilitation/reconstruction of a public improvement

Project Number:
2013-DS-INF-P3

Projected Start Date:

07/23/2015

Benefit Type:
Area Benefit (Census)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown

Program Income Received

Total Funds Expended

Portageville

Most Impacted and Distressed Expended

Match Contributed

Ancillary Activities

Activity Status:
Under Way
Project Title:
Infrastructure - P3

Projected End Date:

03/02/2020

Completed Activity Actual End Date:

Responsible Organization:

Portageville

Oct 1 thru Dec 31, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date

$31,339.50
$31,339.50
$31,339.50
$31,339.50
$31,339.50
$0.00

$0.00

$31,339.50
$31,339.50

$0.00
$0.00

Responsible
Organization

Activity Type

Project #

Grantee Activity #

Activity Title

Program Income
Account

Rehabilitation/reconstru

2013-DS-01:

improvement

Extended

Portageville ction of a public 2013-DS-INF-P1 DS-POR5-R1-P1 Portageville - P1 General Account
improvement Drainage/ ED
Rehabilitation/reconstru 2013-DS-01;
Portageville ction of a public 2013-DS-INF-P2 DS-POR5-R2-P2 Portageville - P2 General Account
improvement Drainage
Rehabilitation/reconstru
Portageville ction of a public 2013-DS-INF-P5- DS-POR5-R6 Portageville INF General Account

Association Description:
Activities indicate varying phases of the drainage project with final accomplishments being reported at 2013-DS-

INF-P3

Activity Description:

Final phase of 7500 LF of Portageville flood drainage improvements;

Location Description:
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City of Portageville

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 7500 7500/7500

Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod
# of Persons 1205 360 3200 48.91
LMi9%: H 48.09
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ 2013-DS-INF-P4 / Infrastructure - P4
Grantee Activity Number: DS-JOP-PreK-R5-P1
Activity Title: 2013-DS-02 R5 Construction
Activitiy Category: Activity Status:
Acquisition, construction,reconstruction of public facilities Under Way
Project Number: Project Title:
2013-DS-INF-P4 Infrastructure - P4
Projected Start Date: Projected End Date:
01/03/2017 03/02/2020
Benefit Type: Completed Activity Actual End Date:
Area Benefit (Survey)
National Objective: Responsible Organization:
Low/Mod Joplin School District
Overall Oct 1 thru Dec 31, 2019 To Date
Total Projected Budget from All Sources N/A $414,104.06
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Total Budget $0.00 $414,104.06

Total Obligated $0.00 $414,104.06
Total Funds Drawdown $0.00 $414,104.06
Program Funds Drawdown $0.00 $414,104.06
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $414,104.06
Joplin School District $0.00 $414,104.06
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of a 40,000 sq. ft early childhood center.

Location Description:

Joplin Pre-K
Joplin Public School District

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

Beneficiaries - Area Benefit Survey

Low Mod Total Low/Mod
# of Persons 0 153 300 51.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ 2013-DS-INF-P5 / Infrastructure - P5
Grantee Activity Number: DS-JOP-PreK-R6-P1
Activity Title: 2013-DS-02 Joplin PreK
Activitiy Category: Activity Status:
Acquisition, construction,reconstruction of public facilities Under Way
Project Number: Project Title:
2013-DS-INF-P5 Infrastructure - P5
Projected Start Date: Projected End Date:
01/01/2017 03/02/2020

15

| Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Benefit Type:
Area Benefit (Survey)

National Objective:

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod Joplin School District
Overall Oct 1 thru Dec 31, 2019 To Date
Total Projected Budget from All Sources N/A $4,561,259.77
Total Budget $0.00 $4,561,259.77
Total Obligated $0.00 $4,561,259.77
Total Funds Drawdown $0.00 $4,561,259.77
Program Funds Drawdown $0.00 $4,561,259.77
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $4,561,259.77
City of Joplin $0.00 $0.00
Joplin School District $0.00 $4,561,259.77
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Ancillary Activities
) L Program Income
Responsible Activity Type Project # Grantee Activity # Activity Title Account

Organization

Acquisition,

Joplin School District

construction,reconstructi
on of public facilities

2013-DS-INF-P4

DS-JOP-PreK-R5-P1

2013-DS-02 R5

- General Account
Construction

Joplin School District

Rehabilitation/reconstru
ction of public facilities

2013-DS-INF-P5-
Extended

JOP Pre-K Extended

General Account

Activity Description:

Project will assist Joplin Public School District with construction of a 40,000 sq.ft. early childhood education facility.

Location Description:

Joplin Pre-K faciity in the Joplin city limits

Activity Progress Narrative:

Accomplishments Performance Measures

# of public facilities

This Report Period

Total
1
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey

Low Mod Total Low/Mod
# of Persons 0 153 300 51.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2013-DS-INF-P5
Projected Start Date:
01/05/2018

Benefit Type:

Direct Benefit (Households)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Joplin

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

No new activity this quarter. All project funds have been expended and the project administrator is preparing closeout forms.

DS-PINO1-R6
Acquisition

Activity Status:
Under Way

Project Title:
Infrastructure - P5
Projected End Date:
03/02/2020

Completed Activity Actual End Date:

Responsible Organization:

City of Joplin

Oct 1 thru Dec 31, 2019
N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$4,356.37

$4,356.37
$4,356.37
$4,356.37
$4,356.37
$0.00

$0.00

$4,356.37
$4,356.37

$0.00
$0.00

The project will be ready for monitoring. Closeout forms have been completed and sent to DED for first review.

Accomplishments Performance Measures

# of Properties

# of Parcels acquired

This Report Period Cumulative Actual Total / Expected
Total Total
0 1/1
0 11
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/1

0/0
0/1

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 0/0 11 0.00
0/0 0/0 11 0.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction of new replacement housing
Project Number:

2013-DS-INF-P5

Projected Start Date:

01/05/2018

Benefit Type:
Direct Benefit (Households)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Joplin

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

No new activity this quarter. All project funds have been expended and the project administrator is preparing closeout forms.

DS-PINRH-R6
New Housing Construction

Activity Status:
Under Way

Project Title:
Infrastructure - P5
Projected End Date:
03/02/2020

Completed Activity Actual End Date:

Responsible Organization:

City of Joplin

Oct 1 thru Dec 31, 2019
N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$42,415.60

$42,415.60
$42,415.60
$42,415.60
$42,415.60
$0.00

$0.00

$42,415.60
$42,415.60

$0.00
$0.00

The project will be ready for monitoring. Closeout forms have been completed and sent to DED for first review.

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

This Report Period Cumulative Actual Total / Expected
Total Total
0 1/1
0 11
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 0/0 1/1 0.00
0/0 0/0 11 0.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
2013-DS-INF-P5
Projected Start Date:
06/01/2018

Benefit Type:

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Joplin

City of Poplar Bluff

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

DS-POP03-R6 Demo

demolition

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0
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Activity Status:
Completed
Project Title:
Infrastructure - P5

Projected End Date:

08/19/2019

Completed Activity Actual End Date:

Responsible Organization:

City of Poplar Bluff

Oct 1 thru Dec 31, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

$0.00
$0.00

To Date
$33,530.00

$33,530.00
$33,530.00
$33,530.00
$33,530.00
$0.00
$0.00
$33,530.00
$0.00

$33,530.00

$0.00
$0.00

Cumulative Actual Total / Expected
Total
713
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
713

0/0
7/3

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Relocation payments and assistance
Project Number:
2013-DS-INF-P5

Projected Start Date:
06/29/2016

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Poplar Bluff

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

DS-POP28-R6 Relocation
2013-DS-07 RD6 Relocation

Activity Status:
Completed
Project Title:
Infrastructure - P5

Projected End Date:

08/19/2019

Completed Activity Actual End Date:

Responsible Organization:

City of Poplar Bluff

Oct 1 thru Dec 31, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures
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To Date
$19,468.33

$19,468.33
$19,468.33
$19,468.33
$19,468.33
$0.00

$0.00

$19,468.33
$19,468.33

$0.00
$0.00
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Beneficiaries Performance Measures

This Report Period

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod
# of Households 6 0 6 6/0 0/3 6/3  100.00
# Renter Households 6 0 6 6/0 0/3 6/3 100.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ 2013-DS-INF-P5-Extended / Extended Activities
Grantee Activity Number: DS-POR5-R6
Activity Title: Portageville INF

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
2013-DS-INF-P5-Extended
Projected Start Date:
07/01/2017

Benefit Type:

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Portageville

Most Impacted and Distressed Expended

Activity Status:

Under Way

Project Title:

Extended Activities

Projected End Date:

09/30/2022

Completed Activity Actual End Date:

Responsible Organization:

Portageville

Oct 1 thru Dec 31, 2019 To Date
N/A $54,479.50
$0.00 $54,479.50
$0.00 $54,479.50
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
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Match Contributed $0.00
Activity Description:
Final phase of 7500 LF Portageville flood drainage improvements.

Location Description:

Activity Progress Narrative:

The project is in litigation.

Accomplishments Performance Measures
This Report Period

Total

# of Linear feet of Public 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00

Cumulative Actual Total / Expected
Total
0/7500

Cumulative Actual Total / Expected
Total
0/1000

0/0
0/1000

Amount
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Grantee Activity Number: JOP Pre-K Extended

Activity Title:

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

2013-DS-INF-P5-Extended Extended Activities

Projected Start Date: Projected End Date:

08/31/2018 03/02/2020

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Persons)

National Objective: Responsible Organization:

Low/Mod Joplin School District

Overall Oct 1 thru Dec 31, 2019 To Date

Total Projected Budget from All Sources N/A $260,490.43

Total Budget $0.00 $260,490.43

Total Obligated $0.00 $260,490.43

Total Funds Drawdown $0.00 $244,713.26
Program Funds Drawdown $0.00 $244,713.26
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $244,708.26

Joplin School District $0.00 $244,708.26
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Project will assist Joplin Public School District with construction of a 40,000 sq.ft. early childhood education facility. This activity
has been set up in order to account for funds approved by expenditure extension request.

Location Description:

Joplin School District

Activity Progress Narrative:

Site preparation activities are 100% complete; building construction is 100% complete; city funding for construction has been
fully drawn; building occupancy began 1/2/18; kitchen additon is completed. Project is expected to closeout by 3/2/2020.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 0/1
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Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 360 0 496

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod

360/0 0/153 496/300 72.5

Amount

Monitoring, Audit, and Technical Assistance

Event Type
Monitoring, Audits, and Technical Assistance

Monitoring Visits

Audit Visits

Technical Assistance Visits
Monitoring/Technical Assistance Visits

Report/Letter Issued
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